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Change Federal Facility Agreement and Consent Order Date
Number Change Control Form
M-23-04-01 Do not use blue ink. Type or print using black in March 16, 2004

Originator DOE-ORP	 Phone 376-6677

Class of Change
I — Signatories	 II — Executive Manager	 III —Project Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) M-023-25 and M-023-25G milestones
to realign installation of liquid observation wells (LOWs) with current retrieval schedule for Single-Shell Tanks (SSTs) C-
103, C-105, C-102, and C-112.
Description/Justification of Change

The HFFACO milestones M-023-25 and M-023-25G require completion of installation of Liquid Observation Wells
(LOWs) in 24 Single-Shell Tanks (SSTs) including, C-103, 0105, C-102, and C-112 by September 30, 2004. These
tanks were originally scheduled for retrieval beyond 2008. However, the acceleration of C-Farm retrieval has
moved these tanks into 2004 and 2005. Design and procurement of retrieval equipment for Tanks C-103 and C-
105 was begun this month, March 2004, with retrieval of C-103 beginning October 27, 2004 and retrieval of C-105
beginning January 15, 2005. Approximately six months will be required to install the LOWs in the subject tanks
due to tank equipment configuration issues. This is the same time frame identified in M-023-25 and M-023-25G for
the installation of the C-103 LOW and C-105 LOW. Additionally, if LOWS were to be installed in tanks C-102 and
C-112 by September 30, 2004, they would have to be removed only six months later in order to install retrieval
equipment in those same tank, thereby incurring the expense of design, fabrication, and installation of LOWs for
only six months of service. Given the acceleration of the C Farm retrieval schedule, cost savings could be
achieved by delaying, and perhaps, eventually deleting HFFACO Milestone M-023-25G. This change request
extends the requirement to install LOWs in C-103, C-105, C-102, and C-112 to March 31, 2005, thereby allowing
ORP to initiate or complete retrieval of waste from the first two of these tanks and undertake actions to Install
retrieval equipment in the last two.

Impact of Change
This change request modifies the Hanford Federal Facility Agreement and Consent Order (HFFACO) M-023-25 and
M-023-25G milestones to reflect the current planned procurement and construction completion schedule for retrieval of C-
103, C-105, C-102, and C-112 in readiness for retrieval operations.
Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix D,
DOE's Annual Land Disposal Restrictions Report, DOE's Tank Farm Closure/Post-Closure Workplan Update, and Hanford
site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines, Baseline Change
Control documents; Sitewide Systems Engineering Control documents; Project Management Plans).
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Modifications to the M-23-25 series milestone incorporated into the HFFACO by approval of this
M-23-04-01 Change Request are shown here as either shaded additions, or str+kethrough
deletions.

M/S Number
	

Milestone Cascription
	

Due
Date

M-023-25	 COMPLETE THE INSTALLATION OF LIQUID OBSERVATION SeptembeF 30,
2004
WELLS (LOWs) FOR SSTs AX -103, B-101, T-101, T-109, TX-103, M#96092Q;Q
TX-104, B-107, B-108, B-109, BY-108, BX-110, TX-116, C-102, C-105;
BX-109, TY-105, U-110, A-106, C-112, SX-111, SX-112, S-107,
C-103, AND TX-105. ORDER OF INSTALLATION OF THESE LOWs
SHALL GIVE PRIORITY TO THOSE CONTAINING PREDOMINANTLY
SALT CAKE, OR WHICH OTHERWISE POSE A HIGHER RISK OF
ENVIRONMENTAL CONTAMINATION SHOULD THEY FAIL.
NOTE: LOW MONITORING FREQUENCY AND OTHER LEAK
DETECTION AND MONITORING REQUIREMENTS WILL BE
REVIEWED AS PART OF THE SINGLE-SHELL TANK SYSTEM
LEAK DETECTION AND MONITORING FUNCTIONS AND
REQUIREMENTS DOCUMENT.

M-023 -25A	 COMPLETE THE INSTALLATION OF LIQUID OBSERVATION March 31, 2002
WELLS (LOWs) AND BEGIN WEEKLY LIQUID

(COMPLETED)
OBSERVATION MONITORING FOR FOUR SSTs.

M-023-2513	 COMPLETE THE INSTALLATION OF LIQUID OBSERVATION September 30,
2002

WELLS (LOWS) ANC BEGIN WEEKLY LIQUID
(COMPLETED)

OBSERVATION MONITORING FOR FOUR SSTs.

M-023-25C	 COMPLETE THE INSTALLATION OF LIQUID OBSERVATION March 31, 2003
WELLS (LOWs) AND BEGIN WEEKLY LIQUID

(COMPLETED)
OBSERVATION MONITORING FOR FOUR SSTs.

M-023-25D	 COMPLETE THE INSTALLATION OF LIQUID OBSERVATION September 30,
2003

WELLS (LOWS) AND BEGIN WEEKLY LIQUID
(COMPLETED)

OBSERVATION MONITORING FOR FOUR SSTs.

M-023-25F	 COMPLETE THE INSTALLATION OF LIQUID OBSERVATION March 31, 2004
WELLS (LOWs) AND BEGIN WEEKLY LIQUID
OBSERVATION MONITORING FOR FOUR SSTs.

I'A-023-25G	 COMPLETE THE INSTALLATION OF LIQUID OBSERVATION	 Septe+fbe i
2004

	

	 March Aj,N2905
WELLS (LOWs) AND BEGIN WEEKLY LIQUID
OBSERVATION MONITORING FOR FOUR SSTs.
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